
10770 El Monte, Overland Park, KS 66211

p 913-341-4880  f 913-341-1940

PROJECT NAME: KC International Academy - Parking Lot - GMP

ADDRESS: 414 Wallace Avenue

DATE: 10/14/2024

ESTIMATOR: Ben Lutz/Casey McBride

GMP PRICING

C/O #1

RAMMED 

AGGREGATE PIER 

RECONCILE

C/O #2

PREVAILING 

WAGE

TOTAL PRICING 

WITH C/O's

DIV. 01 - GENERAL CONDITIONS

015100 Temporary Provisions $25,859 $25,859

019000 Supervision $78,520 $78,520

019200 Project Management $29,587 $29,587

019900 Preconstruction $5,000 $5,000

DIV. 02 - EXISTING CONDITIONS

021000 Staking & Surveying $5,850 $5,850

DIV. 03 - CONCRETE

033000 Concrete $50,430 $22,882 $73,312

DIV. 26 - ELECTRICAL

261000 Electrical $43,380 $43,380

DIV. 31 - EARTHWORK

312000 Trash Hauling $2,200 $2,200

312300 Earthwork & Site Utilities $201,821 $8,609 $38,412 $248,842

Rammed Aggregate Piers $100,000 ($15,000) $85,000

DIV. 32 - EXTERIOR IMPROVEMENTS

321000 Asphalt Paving & Markings $80,448 $80,448

323100 Fences & Gates $26,192 $4,670 $30,862

323210 Segmental Retaining Walls $57,008 $25,242 $82,250

329400 Landscaping $41,421 $5,918 $47,339

PROJECT INSURANCE, BONDING & PERMITS

011000 B/R Insurance $756 $756

011100 G/L Insurance $8,054 $8,054

013000 Permits (Allowance) $6,782 $6,782

Safety Provisions $2,035 $2,035

SUBTOTAL $765,343 ($6,391) $97,124 $856,076

CONTRACTOR CONTINGENCY 5.00% $38,267 ($320) $4,856 $42,803

OVERHEAD & PROFIT 5.50% $44,199 ($369) $5,609 $49,439

TOTAL $847,808 ($7,080) $107,589 $948,317


