

Project: 1274-22 - KC International Academy-Addition & Renovation  
414 Wallace Avenue  
Kansas City, Missouri 64125

A.L. Huber  
10770 El Monte  
Overland Park, Kansas 66211  
Phone: (913) 341-4880

**DRAFT**

**Prime Contract Potential Change Order #013: Two Rail Guard Rail on East side Sidewalk**

TO:	Kansas City International Academy 414 Wallace Avenue Kansas City, 64125	FROM:	A.L. Huber, Inc. 10770 El Monte Street Overland Park, Kansas 66211
PCO NUMBER/REVISION:	013 / 0	CONTRACT:	1 - KC International Academy-Addition & Renovation Prime Contract
REQUEST RECEIVED FROM:	David Leone (Kansas City International Academy)	CREATED BY:	Ethan Meyers (A.L. Huber, Inc.)
STATUS:	Draft	CREATED DATE:	11/14/2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:		PAID IN FULL:	No
SCHEDULE IMPACT:		SIGNED CHANGE ORDER RECEIVED DATE:	
EXECUTED:	No	TOTAL AMOUNT:	\$6,111.00

POTENTIAL CHANGE ORDER TITLE: Two Rail Guard Rail on East side Sidewalk

CHANGE REASON: Contractor Suggested / Requested

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

Two Rail Guard Rail on East side Sidewalk  
1" two rail tube guardrail to match existing stairs rail primed/painted with baseplates

ATTACHMENTS:

Memo Style.pdf

#	Budget Code	Description	Amount
1	05-051000.S Structural Steel Framing.Commitment	Two Rail Guard Rail on East side Sidewalk	\$5,220.00
2	09-099000.S Painting.Commitment	Two Rail Guard Rail on East side Sidewalk	\$600.00
3	50-560000.O Overhead & Profit Fee.Other	Two Rail Guard Rail on East side Sidewalk	\$291.00
<b>Grand Total:</b>			<b>\$6,111.00</b>

Mike Jantsch (Gastinger Walker Harden Architects)  
817 Wyandotte  
Kansas City, Missouri 64105

Kansas City International Academy  
414 Wallace Avenue  
Kansas City, 64125

A.L. Huber, Inc.  
10770 El Monte Street  
Overland Park, Kansas 66211

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE