

A.L. Huber
10770 El Monte
Overland Park, Kansas 66211
Phone: (913) 341-4880

Project: 1274-22 - KC International Academy-Addition & Renovation
414 Wallace Avenue
Kansas City, Missouri 64125

Prime Contract Potential Change Order #010: (4) Added Bottle Fillers

TO:	Kansas City International Academy 414 Wallace Avenue Kansas City, 64125	FROM:	A.L. Huber, Inc. 10770 El Monte Street Overland Park, Kansas 66211
PCO NUMBER/REVISION:	010 / 0	CONTRACT:	1 - KC International Academy-Addition & Renovation Prime Contract
REQUEST RECEIVED FROM:	David Leone (Kansas City International Academy)	CREATED BY:	Ethan Meyers (A.L. Huber, Inc.)
STATUS:	Pending - In Review	CREATED DATE:	8/9/2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	10 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$14,114.00

POTENTIAL CHANGE ORDER TITLE: (4) Added Bottle Fillers

CHANGE REASON: Owner Requested Item

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

(4) Added Bottle Fillers

Approx. \$3,529 ea and are approx a 2 week lead time from purchase

Locations

- Outside the gymnasium
- In the elementary Wing
- 2nd Floor Restrooms
- Cafeteria

ATTACHMENTS:

KCIA COR#03 - Replace EWC w-bottle filler (3) REV.1.pdf

#	Budget Code	Description	Amount
1	22-221000.S Plumbing.Commitment	(4) Added Bottle Fillers	\$13,442.00
2	50-560000.O Overhead & Profit Fee.Other	(4) Added Bottle Fillers	\$672.00
Grand Total:			\$14,114.00

Mike Jantsch (Gastinger Walker Harden Architects)

817 Wyandotte
Kansas City, Missouri 64105

Kansas City International Academy

414 Wallace Avenue
Kansas City, 64125

A.L. Huber, Inc.

10770 El Monte Street
Overland Park, Kansas 66211

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE

